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ESTIMATE RUN 04/30/2008

ESTIMATE SUMMARY 17:00:56

CONTID: C16617         ESTIMATE NO: 0001 PROG 2005

PCN: 16617-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285 RESURFACE FROM NEW MEXICO TOWARD LA JARA PERCENT TIME:

PROJECT NO: NH 2851-004                   

US 285 RESURFACE FROM NEW MEXICO TOWARD LA JARA

NAME OF ROAD: US 285

PROJECT COUNTIES: CONEJOS

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 04/29/2008 DATE TIME STARTED 03/04/2008

14802 W. 44th AVENUE DATE LET 02/07/2008 DATE WORK BEGAN 04/23/2008

 DATE AWARDED 02/25/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/04/2008 DATE ACCEPTED

GOLDEN CO 80403     303 279-6611 DATE NOTICE TO PROCEED 03/04/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,880,404.32 PARTICIPATING $ $ 352,898.68

AWARD PROJECT AMT: 5,012,675.57 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,642.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

5.33

TIME ALLOW:

ORIG TIME ALLOW:

75 WORK DAYS

WORK DAYS75

5.13%

6,527,505.64

352,898.68

352,898.68

345,256.68

$

$

$

$

352,898.68

0.00

352,898.68

0.00

352,898.68

-7,642.00

0.00

345,256.68

0.00

AMOUNT DUE 345,256.68 345,256.68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 345,256.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

4.0
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PCN: 16617-BID    ESTIMATE RUN 04/30/2008

PROJECT: NH 2851-004                   ESTIMATE NO: 0001 17:00:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 6,296.000 0.000

SY  6,296.000 28,269.04

4.49000 6,296.000 28,269.04

202-00240  
 

0010 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 41.000 0.000

SY  0.000 0.00

213.20000 0.000 0.00

202-00450  
 

0015 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 35.000 0.000

SY  0.000 0.00

364.01000 0.000 0.00

202-00460  
 

0020 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 6.000 0.000

SY  0.000 0.00

676.01000 0.000 0.00

202-00503  
 

0025 *REMOVAL OF END ANCHORAGE 4.000 0.000

EACH 0.000 0.00

110.27000 0.000 0.00

202-01300  
 

0030 *SANDBLASTING REINFORCING STEEL 75.000 0.000

SY  0.000 0.00

10.40000 0.000 0.00

202-05100  
 

0035 *SANDBLASTING 48.000 0.000

SF  0.000 0.00

16.64000 0.000 0.00

202-05150  
 

0040 ROLLING 25.000 0.000

HOUR 0.000 0.00

105.60000 0.000 0.00

203-01140  
 

0045 BLADING 45.000 0.000

HOUR 0.000 0.00

109.32000 0.000 0.00

203-01500  
 

0050 BACKHOE 2.000 0.000

HOUR 0.000 0.00

100.07000 0.000 0.00

203-01510  
 

0055 COMBINATION LOADER 2.000 0.000

HOUR 0.000 0.00

154.07000 0.000 0.00

203-01594  
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PCN: 16617-BID    ESTIMATE RUN 04/30/2008

PROJECT: NH 2851-004                   ESTIMATE NO: 0001 17:00:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 POTHOLING 16.000 0.000

HOUR 0.000 0.00

104.00000 0.000 0.00

203-01597  
 

0065 *SWEEPING (WITH PICKUP BROOM) 10.000 0.000

HOUR 0.000 0.00

161.20000 0.000 0.00

203-01622  
 

0070 *EROSION LOG (12 INCH) 200.000 0.000

LF  0.000 0.00

4.16000 0.000 0.00

208-00002  
 

0075 *SILT FENCE 200.000 0.000

LF  0.000 0.00

1.30000 0.000 0.00

208-00020  
 

0080 *STORM DRAIN INLET PROTECTION (TYPE 1) 100.000 0.000

LF  0.000 0.00

15.60000 0.000 0.00

208-00051  
 

0085 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

2,600.05000 0.000 0.00

208-00100  
 

0090 *EROSION CONTROL SUPERVISOR 155.000 0.000

HOUR 0.000 0.00

98.80000 0.000 0.00

208-00205  
 

0095 *SEEDING (NATIVE) 0.500 0.000

ACRE 0.000 0.00

1,560.03000 0.000 0.00

212-00006  
 

0100 *MULCHING (WEED FREE STRAW) 0.500 0.000

ACRE 0.000 0.00

1,872.04000 0.000 0.00

213-00004  
 

0105 *MULCH TACKIFIER 100.000 0.000

LB  0.000 0.00

1.98000 0.000 0.00

213-00061  
 

0110 AGGREGATE BASE COURSE (SPECIAL) 4,642.000 0.000

TON 0.000 0.00

21.41000 0.000 0.00

304-09014  
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PCN: 16617-BID    ESTIMATE RUN 04/30/2008

PROJECT: NH 2851-004                   ESTIMATE NO: 0001 17:00:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000

SY  0.000 0.00

76.43000 0.000 0.00

403-00721  
 

0120 FURNISH HOT MIX ASPHALT 3,931.000 0.000

TON 288.510 15,394.89

53.36000 288.510 15,394.89

403-09500  
 

0125 *HOT MIX ASPHALT (GRADING SX) (75) 44,841.000 0.000

TON 0.000 0.00

29.34000 0.000 0.00

403-34701  
 

0130 *HEATING AND REMIXING TREATMENT 157,239.000 0.000

SY  31,336.000 146,652.48

4.68000 31,336.000 146,652.48

405-00100  
 

0135 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 3,139.000 0.000

TON 0.000 0.00

523.27000 0.000 0.00

411-03355  
 

0140 EMULSIFIED ASPHALT (SLOW-SETTING) 23,897.000 0.000

GAL 0.000 0.00

3.12000 0.000 0.00

411-10255  
 

0145 *ASPHALT REJUVENATING AGENT 7,862.000 0.000

GAL 10.000 31.20

3.12000 10.000 31.20

411-90010  
 

0150 *WATERPROOFING (MEMBRANE) 271.000 0.000

SY  0.000 0.00

20.80000 0.000 0.00

515-00120  
 

0155 *CONCRETE SEALER (CALCIUM NITRITE) 75.000 0.000

SY  0.000 0.00

83.20000 0.000 0.00

515-00410  
 

0160 *BRIDGE EXPANSION DEVICE (0-2 INCH) 32.000 0.000

LF  0.000 0.00

182.00000 0.000 0.00

518-01002  
 

0165 *CONCRETE CLASS DT (DECK TOPPING) 12.000 0.000

CY  0.000 0.00

1,861.64000 0.000 0.00

601-03540  
 



CONTID: C16617         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 16617-BID    ESTIMATE RUN 04/30/2008

PROJECT: NH 2851-004                   ESTIMATE NO: 0001 17:00:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONCRETE (PATCHING) 48.000 0.000

SF  0.000 0.00

176.80000 0.000 0.00

601-06150  
 

0175 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 350.000 0.000

LF  0.000 0.00

15.23000 0.000 0.00

606-00301  
 

0180 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

1,111.82000 0.000 0.00

606-01370  
 

0185 *END ANCHORAGE (FLARED) 4.000 0.000

EACH 0.000 0.00

1,613.77000 0.000 0.00

606-02005  
 

0190 *BRIDGE RAIL TYPE 3 (SPECIAL) 158.000 0.000

LF  0.000 0.00

53.56000 0.000 0.00

606-10305  
 

0195 CURB TYPE 6 (SECTION M) 80.000 0.000

LF  0.000 0.00

24.02000 0.000 0.00

609-60011  
 

0200 *RUMBLE STRIP 112,917.000 0.000

LF  0.000 0.00

0.07000 0.000 0.00

614-80385  
 

0205 *MOBILIZATION 1.000 0.000

L S 0.250 98,165.50

392,662.01000 0.250 98,165.50

626-00000  
 

0210 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.250 1,300.03

5,200.11000 0.250 1,300.03

626-01000  
 

0215 *PAVEMENT MARKING PAINT 1,732.000 0.000

GAL 112.000 3,403.68

30.39000 112.000 3,403.68

627-00001  
 

0220 *EPOXY PAVEMENT MARKING 866.000 0.000

GAL 0.000 0.00

62.40000 0.000 0.00

627-00005  
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PCN: 16617-BID    ESTIMATE RUN 04/30/2008

PROJECT: NH 2851-004                   ESTIMATE NO: 0001 17:00:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE I) INLAID

717.500 0.000

SF  0.000 0.00

18.72000 0.000 0.00

627-30324  
 

0230 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 
INLAID

632.000 0.000

SF  0.000 0.00

10.40000 0.000 0.00

627-30329  
 

0235 *FLAGGING 4,200.000 0.000

HOUR 446.000 9,508.72

21.32000 446.000 9,508.72

630-00000  
 

0240 *PILOT CAR OPERATION 960.000 0.000

HOUR 45.000 1,497.60

33.28000 45.000 1,497.60

630-00001  
 

0245 *TRAFFIC CONTROL INSPECTION 26.000 0.000

DAY 2.000 208.00

104.00000 2.000 208.00

630-00007  
 

0250 *TRAFFIC CONTROL MANAGEMENT 75.000 0.000

DAY 5.000 2,340.05

468.01000 5.000 2,340.05

630-00012  
 

0255 *FLASHING BEACON (PORTABLE) 5.000 0.000

EACH 2.000 1,560.04

780.02000 2.000 1,560.04

630-80001  
 

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 46.000 0.000

EACH 0.500 10.40

20.80000 0.500 10.40

630-80341  
 

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 73.000 0.000

EACH 29.500 767.00

26.00000 29.500 767.00

630-80342  
 

0270 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 0.000

EACH 5.000 156.00

31.20000 5.000 156.00

630-80343  
 

0275 *PORTABLE MESSAGE SIGN PANEL 3.000 0.000

EACH 1.500 5,850.12

3,900.08000 1.500 5,850.12

630-80355  
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PCN: 16617-BID    ESTIMATE RUN 04/30/2008

PROJECT: NH 2851-004                   ESTIMATE NO: 0001 17:00:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *DRUM CHANNELIZING DEVICE 100.000 0.000

EACH 6.000 62.40

10.40000 6.000 62.40

630-80360  
 

0285 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000

EACH 0.000 0.00

15.60000 0.000 0.00

630-80363  
 

0290 *TRAFFIC CONE 200.000 0.000

EACH 75.000 390.00

5.20000 75.000 390.00

630-80380  
 

0295 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

1,040.02000 0.000 0.00

630-80510  
 

0300 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000

L S 0.000 0.00

1,300.03000 0.000 0.00

630-80560  
 

0305 F/A ANTICIPATED CMO 1,118,346.800 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0310 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0315 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0320 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 261,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0325 F/A FUEL COST ADJUSTMENT 80,000.000 0.000

F A 3,851.530 3,851.53

1.00000 3,851.530 3,851.53

700-70016  
 

0330 F/A ON-THE-JOB TRAINEE 800.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
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PCN: 16617-BID    ESTIMATE RUN 04/30/2008

PROJECT: NH 2851-004                   ESTIMATE NO: 0001 17:00:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0340 F/A QUALITY INCENTIVE PAYMENT 231,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0345 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0350 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $319,418.68 319,418.68CURRENT AMT 6,846,924.32 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0355 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 15,120.00

15,120.00000 1.000 15,120.00

620-00002  
 

0360 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 15,120.00

15,120.00000 1.000 15,120.00

620-00012  
 

0365 SANITARY FACILITY 1.000 0.000

EACH 1.000 3,240.00

3,240.00000 1.000 3,240.00

620-00020  
 

CAT 0400 $33,480.00 33,480.00CURRENT AMT 33,480.00 $$

PROJECT TOTAL 352,898.68 $ 352,898.68CURRENT AMT 6,880,404.32 $$


